


## Projected Time Line (as of May 2006)



2000-present	Pilot studies/methods development
2004	Developed Study Design and Study Plan
2004	Posted Requests For Proposals: Coordinating and Vanguard Centers
2005	Awarded initial contracts (Coordinating and Vanguard Centers)
2005-2007	Start-up phase for Vanguard Centers
2006	Completion of the Study protocol
2006-2007	Protocol Reviews and Approvals
2006-2007*	Post Requests for Proposals for additional Study Centers
2008-2012*	Enroll participants and begin the full Study at Vanguard Centers
2007*	Award additional Study Centers (contracts)
2007-2008*	Start-up phase for additional Study Centers
2009-2012*	Enroll participants and begin full Study at additional Centers
2009*	First Study results become available
2013-2034*	Hypothesis-specific data analysis; publish data; public-use datasets

\* PENDING FUNDING FOR FY'07

